

Project Information		Financial Summary		Operational Metrics		Compliance & Risk		Reporting & Audit	
Project ID	Project Name	Budget (USD)	Actual Cost (USD)	Progress (%)	Quality Score	Compliance Status	Risk Level	Report Date	Audit Status
P001	Alpha Initiative	1,200,000	1,150,000	85%	92%	Compliant	Low	2023-10-27	Passed
P002	Beta Project	800,000	820,000	70%	88%	Minor Issues	Medium	2023-10-28	Pending
P003	Gamma Task	500,000	480,000	90%	95%	Compliant	Low	2023-10-29	Completed
P004	Delta Program	300,000	310,000	60%	80%	Non-Compliant	High	2023-10-30	Failed
P005	Epsilon Project	1,500,000	1,400,000	75%	90%	Compliant	Medium	2023-10-31	Passed
P006	Zeta Initiative	900,000	950,000	55%	75%	Non-Compliant	High	2023-11-01	Failed
P007	Eta Task	600,000	580,000	80%	85%	Compliant	Low	2023-11-02	Passed
P008	Theta Program	400,000	420,000	65%	78%	Minor Issues	Medium	2023-11-03	Pending
P009	Iota Project	700,000	680,000	78%	82%	Compliant	Low	2023-11-04	Passed
P010	Kappa Initiative	1,100,000	1,120,000	68%	80%	Non-Compliant	Medium	2023-11-05	Pending

--	--	--	--	--	--	--

.....

.....

.....